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Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Live with Phase I

Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Live with Phase I
Alleghany County E-911 06/04/02 unknown NCAS PSAP not ready until January 2003.

Bedford County Sheriff's Office 02/03/00 unknown NCAS None Live with Phase 1 10/29/02

Botetort County Sheriff's Office 01/22/02 1/30/2003 NCAS None PSAP not ready to receive Phase I until January 2003.

Buckingham Co 911 None unknown NCAS None
According to Sprint LEC, the Farmville Selective Router is 
not currently NCAS compatible. 

Charlotte County Sheriff's Office 07/11/01 12/31/2002 NCAS None FOC on new trunks to correct Selective Router is 12/31/02.

Christianburg Police Department 
(Montgomery County) 03/08/01 unknown NCAS None PSAP CPE problems.

City of Galax Police Department 10/26/99 1/30/2003 NCAS None Trunks in; not turned up yet.
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Live with Phase I

Fluvanna County Sheriff's Office 09/16/02 unknown NCAS USCC actively deploying
Franklin County Communications 
Center 07/31/00 12/31/2002 NCAS None

Drive testing failed—Still troubleshooting problems; plan to re
test 12/26/02.  

Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP- Calls will route to Galax
Greene County ECC 5/23/2002 unknown NCAS None Work in progress

Martinsville/Henry County 911 
Communications Center 10/07/99 1/25/2002 NCAS Yes Live with Phase I
Patrick Co 11/7/2001 unknown NCAS None Live with Phase I 10/28/02

Roanoke City Communications 
Department 01/16/01 unknown NCAS None Live with Phase I

Roanoke County Police Department 02/02/01 unknown NCAS None Live with Phase I
Rockbridge County Sheriff's 
Department 03/29/00 7/30/2001 NCAS 5/23/2002 Live with Phase I

Salem City Police Department 11/30/00 unknown NCAS 3/22/2002 Live with Phase I

Shenandoah County Sheriff's Office 07/07/99 N/A NCAS None No Coverage

   Virginia Wireless E-911 Service Board
   Monthly Status Report

US Cellular

Frith Sellers (TCS) for USCC
November-December 2002

CMRS Provider Name:
For period: 
Prepared by:



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

   Virginia Wireless E-911 Service Board
   Monthly Status Report

US Cellular

Frith Sellers (TCS) for USCC
November-December 2002

CMRS Provider Name:
For period: 
Prepared by:

Smyth Co 911 4/10/2002 unknown NCAS None Trunks in; not turned up yet.

Town of Vinton Police Department 05/23/02 unknown NCAS PSAP equipment not due until 1/03.
Vinton PD, Roanoke Co 5/23/2002 unknown NCAS None PSAP is not ready with PSAP trunks
Wytheville City None unknown NCAS None No Request
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